
State of California Department of Transportation Page 1
07/20/07 Statement of Ongoing Contracts as of 07/30/07

12District

12-ORA-0-/0

12-ORA-1-5.3/0

12-ORA-1-18.2/18.5

12-ORA-1-18.4/19.8

12-ORA-1-18.5/19.8

12-ORA-5-3.6/0

Fed Aid

HB4N

HB4N

HB1

HB1

HB1

HB4N

Pgm Code
IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN LAGUNA BEACH AT
9TH AVENUE

IN ORANGE COUNTY IN NEWPORT BEACH
FROM 0.24 KM WEST OF DOVER DRIVE TO
0.21 KM WEST OF BAYSIDE DRIVE

IN ORANGE COUNTY IN NEWPORT BEACH
FROM DOVER DRIVE TO 0.1 KM SOUTH OF
ROUTE 1 AND 55 SEPARATION

IN ORANGE COUNTY IN NEWPORT BEACH
FROM DOVER DRIVE TO OLD NEWPORT
BOULEVARD

IN ORANGE COUNTY IN SAN CLEMENTE AT
SOUTHBOUND AVENIDA PICO OFF RAMP

Description 

INSTALL CHANGEABLE MESSAGE SIGNS

SIGNAL AND LIGHTING

MODIFY TRAFFIC SIGNAL

ROADWAY LIGHTING AND TRAFFIC SIGNAL

ROADWAY STREET LIGHTING

WIDEN EXISTING OFF RAMP

Type Of Work
T D S ENGINEERING

RSB GROUP INC

T D S ENGINEERING

T D S ENGINEERING

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

BRUTOCO ENGINEERING &
CONSTRUCTION, INC.

Contractor

WESTLAKE VILLAGE, CA 91361

IRVINE CA 92618

WESTLAKE VILLAGE CA 91361

WESTLAKE VILLAGE CA 91361

IRVINE CA 926145706

FONTANA, CA 92334-0429

 

(949)454-1999

(805)371-4639

(805)371-4639

(949)252-0441

 

NAJM, ELIE

THAI, DANH

JOUBEEN, JAY

Resident
Engineer

(714)680-7826

 

 

 

(714)680-7829

(714)558-4062

 $2,692,880

 $279,210

 $335,409

 $308,324

 $959,284

 $4,161,050

Bid + CCOs

 $2,633,206

 $0

 $0

 $0

 $847,795

 $1,451,520

Comp To  date

 $431,008

 $0

 $0

 $0

 $108,743

 $594,954

This Month
10/10/06

05/18/07

02/07/07

04/10/07

07/13/06

09/25/06

Awarded

10/24/06

06/06/07

03/02/07

04/24/07

07/24/06

10/10/06

Approved

07/31/07

09/30/07

08/29/08

Est Comp

 100%

 0%

 0%

 0%

 100%

 62%

%Time

 98%

 0%

 0%

 0%

 88%

 35%

% Work 

OVER RUN

 

 

 

OVER RUN

 

Message

12-0E1604

12-0H0504

12-0H2174

12-0F7424

12-0F7414

12-0E7404

Contract 

ACST-X059-(046)E

  

  

  

  

  

G X0-59 0-(6E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

2899 AGOURA ROAD, SUITE 171

8 MCLAREN STE Q

2899 AGOURA ROAD STE 171

2899 AGOURA ROAD STE 171

1792 KAISER AVENUE

P.O. BOX 429

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVENUE

15700 RUSTIN VILLAGE
WAY, #3

FULLERTON, CA 92831

FULLERTON, CA 92831

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/07 Statement of Ongoing Contracts as of 07/30/07

12District

12-ORA-5-7.3/8

12-ORA-5-10.0/14.5

12-ORA-5-14.5/21.4

12-ORA-5-21.3/31.4

12-ORA-5-23.9/24.8

12-ORA-5-29.5/30.3

Fed Aid

HB4N

HA23

HA22

HA22

HB1

HB4N

Pgm Code
IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO ON ROUTE 5 AT STONEHILL
DRIVE AND CAMINO CAPISTRANO
NORTHBOUND SERRA ON RAMP

IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN MISSION VIEJO,
LAKE FOREST, LAGUNA HILLS AND IRVINE
FROM OSO CREEK BRIDGE TO  0.1 KM
NORTH OF ROUTE 5 AND 405 

IN ORANGE COUNTY IN IRVINE, TUSTIN
AND SANTA ANA FROM ROUTE 405 AND 5
SEPARATION TO 0.5 KM NORTH OF FOURTH
STREET OVERCROSSING

IN ORANGE COUNTY IN IRVINE FROM  0.5
KM SOUTH OF ROUTE 5 AND 133
SEPARATION TO 0.2 KM SOUTH OF JEFFREY
ROAD OVERCROSSING

IN ORANGE COUNTY IN TUSTIN FROM  0.2
KM SOUTH OF NEWPORT AVENUE
UNDERCROSSING TO 0.4 KM NORTH OF
ROUTE 5 AND 55 SEPARATION

Description 

REALIGN RAMP AND EXTEND RAMP METER

REPAIR SLOPE FAILURE

REHABILITATE ROADWAY

RESURFACE ROADWAY

CROSS SLOPE CORRECTION

INSTALL OVERHEAD SIGNS

Type Of Work
PETERSON-CHASE GENERAL
ENGINEERING CONSTRUCTION, INC.

HIGHLAND COSNTRUCTION, INC.

GRIFFITH COMPANY

ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION COMPANY
INC

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

Contractor

IRVINE, CA 92614-5706

ORANGE, CA 92868

SANTA FE SPRINGS, CA 90670

CORONA, CA 91718-2229

CORONA CA 92883

IRVINE CA 926145706

 

 

 

 

(951)674-7352

(949)252-0441

JOUBEEN, JAY

NADERI, ARSALAN

ZOKAI, FRID

KELLERMAN, LARRY

RAMADAN, KIFAH

Resident
Engineer

(949)279-8638

(949)279-8439

(949)279-8435

(949)279-8407

(949)279-8625

 

 $6,576,700

 $1,209,349

 $7,911,101

 $11,213,670

 $9,465,266

 $560,231

Bid + CCOs

 $5,799,582

 $1,271,532

 $2,850,535

 $7,702,704

 $6,796,098

 $0

Comp To  date

 $123,709

 $61,600

 $1,960,090

 $3,291,913

 $1,198,271

 $0

This Month
11/07/05

11/28/06

04/09/07

02/15/07

08/01/06

05/25/07

Awarded

11/18/05

12/11/06

05/07/07

03/09/07

08/15/06

06/19/07

Approved

07/30/07

08/31/07

11/13/07

10/23/07

12/31/07

Est Comp

 100%

 0%

 35%

 50%

 100%

 0%

%Time

 88%

 0%

 36%

 69%

 71%

 0%

% Work 

OVER RUN

PLANT EST
SATIS

 

 

OVER RUN

 

Message

12-0A3904

12-0H2144

12-0E0204

12-0G4004

12-0F9504

12-0H4204

Contract 

ACIM-005 -(931)7

ACIM-4116-(004)E

ACIM-005 -(937)8

ACIM-005 -(935)9

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

1792 KAISER AVENUE

133 N. PIXLEY STREET

P.O. BOX 2150

400 E. 6TH STREET

26320 LESTER CIRCLE

1792 KAISER AVENUE

15700 TUSTIN VILLAGE
WAY, TRAILER #3

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY, #1

1550 ROCKFIELD BLVD.,
SUITE A

15700 TUSTIN WAY
VILLAGE, #1

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
07/20/07 Statement of Ongoing Contracts as of 07/30/07

12District

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

12-ORA-39-2.6/0

12-ORA-39-3.2/5.8

12-ORA-39-4.6/7.7

12-ORA-39-11.1/14.5

Fed Aid

HA22

HE13

HB1

HM1

HB1

HB1

Pgm Code
IN ORANGE COUNTY IN ANAHEIM AT GENE
AUTRY WAY OVERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN
BUENA PARK AND LA MIRADA FROM
ORANGETHORPE AVENUE OVERCROSSING TO
0.5 KM NORTH OF ARTESIA AV

IN ORANGE COUNTY IN HUNTINGTON BEACH
AND LA HABRA AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINSTER FROM MAIN  STREET AND
ELLIS AVENUE TO SOUTH OF ROUTE 39 AND
405 SEPARATION

IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINSTER AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN BUENA PARK AT
ORANGETHORPE AVENUE AND BEACH
BOULEVARD INTERSECTION AND IN STANTON
AT CERRITOS AVENUE AND BEACH

Description 

RESURFACE ROADWAY

RECONSTRUCT AND WIDEN FREEWAY

INSTALL SAFETY LIGHTING

RUBBERIZED ASPHALT CONCRETE

MODIFY TRAFFIC SIGNAL

INSTALL SAFETY LIGHTING

Type Of Work
BEADOR CONSTRUCTION COMPANY

F C I CONSTRUCTORS/BALFOUR
BEATTY A JOINT VENTURE

FREEWAY ELECTRIC

ALL AMERICAN ASPHALT

DYNALECTRIC

TDS ENGINEERING

Contractor

CORONA, CA 92883

VISTA, CA 92081-8831

RIVERSIDE CA 925137745

CORONA CA 928782229

LOS ALAMITOS, CA 90720

WESTLAKE VILLAE CA 91361

 

 

(951)710-1000

(951)736-7620

 

(805)371-4639

BERRIOS, JOSE

BUI, DA KEN G.

CHAUDRY, MONAS

Resident
Engineer

(949)509-5023

(714)367-2080

 

 

(714)680-7834

 

 $959,300

 $195,509,697

 $254,254

 $1,315,113

 $520,900

 $141,356

Bid + CCOs

 $3,933

 $58,150,339

 $0

 $0

 $145,421

 $0

Comp To  date

 $0

 $3,816,501

 $0

 $0

 $44,636

 $0

This Month
01/04/07

04/18/06

03/15/07

04/03/07

02/07/07

02/07/07

Awarded

01/30/07

04/25/06

04/19/07

04/18/07

03/02/07

03/02/07

Approved

08/06/07

11/01/10

09/14/07

Est Comp

 6%

 29%

 0%

 0%

 58%

 0%

%Time

 0%

 30%

 0%

 0%

 28%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

12-0F9404

12-101674

12-0H22U4

12-0H4004

12-0H0354

12-0H0334

Contract 

  

ACNH-005 -(932)1

  

  

  

  

  

I-005 -(932)N

  

  

  

  

  

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

26320 LESTER CIRCLE

2585 BUISNESS PARK DRIVE

P O BOX 7745

P O BOX 2229

4462 CORPORATE CENTRE DRIVE

2899 AGOURA ROAD SUITE 171

3251 1/4 UNIVERSITY
DRIVE

6231 MANCHESTER BLVD.

2491 E. ORANGETHORPE
AVENUE

IRVINE, CA 92612

BUENA PARK, CA 90621-
2228

FULLERTON, CA 90621-2228

Accepted

Location
Storm Water
Plan
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07/20/07 Statement of Ongoing Contracts as of 07/30/07

12District

12-ORA-39-11.6/0

12-ORA-39-17.3/19.2

12-ORA-55-5.5/0

12-ORA-55-6.8/7.2

12-ORA-55-10.3/10.3

12-ORA-55-17.5/0

Fed Aid

HB1

HM1

HA22

HA25

HB1

HA23

Pgm Code
IN ORANGE COUNTY IN STANTON,  ANAHEIM
AND BUENA PARTK AT VARIOUS LOCATIONS

IN ORANGE AND LOS ANGELES COUNTIES IN
LA MIRADA AND LA HABRA FROM ROSECRANS
AVENUE TO ROUTE 90

IN ORANGE COUNTY IN COSTA MESA AT
PAULARINO AVENUE

IN ORANGE COUNTY IN SANTA ANA FROM
0.3 KM SOUTH OF MACARTHUR BOULEVARD
UNDERCROSSING TO 0.4 KM NORTH OF
MACARTHUR BOULEVARD UNDERC

IN ORANGE COUNTY IN TUSTIN AT ROUTE 5
AND 55 SEPARATION

IN ORANGE COUNTY IN ANAHEIM AT CIRCLE
HAVEN ROAD AND SANTIAGO BOULEVARD

Description 

INSTALL SAFETY LIGHTING

RESURFACE EXISTING ROADWAY

WIDEN STREET, CURBS AND SIGNALS

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE OVERLAY

REPAIR DAMAGED SLOPE

Type Of Work
T D S ENGINEERING

ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE
MANAGEMENT, INC.

BEADOR CONSTRUCTION COMPANY
INC

FCI CONSTRUCTORS,INC.

Contractor

WESTLAKE VILLAGE CA 91361

CORONA CA 928782229

CORONA, CA 92883

RIVERSIDE, CA 92503

CORONA CA 92883

TUSTIN, CA 92780

(805)371-4639

(951)736-7600

 

 

(951)674-7352

 

KUGAN RAMANATHAN

ANKHASIRISAN, SANDY

PIRZADEH,BEHROOZ

Resident
Engineer

 

 

(949)279-8495

(949)279-8741

 

(949)279-8595

 $304,637

 $789,201

 $306,300

 $498,878

 $222,300

 $7,610,910

Bid + CCOs

 $0

 $0

 $0

 $140,854

 $0

 $24,200

Comp To  date

 $0

 $0

 $0

 $86,884

 $0

 $400

This Month
02/05/07

05/21/07

05/21/07

03/29/07

06/01/07

04/16/07

Awarded

02/21/07

06/07/07

06/14/07

05/03/07

06/20/07

05/11/07

Approved

10/16/07

10/14/08

11/20/08

Est Comp

 0%

 0%

 0%

 44%

 0%

 10%

%Time

 0%

 0%

 0%

 28%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

12-0H23U4

12-0H4104

12-0G1904

12-0H5704

12-0H3704

12-0H2104

Contract 

  

  

  

  

  

ACNH-P055-(049)E

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

2899 AGOURA ROAD STE 171

P O BOX 2229

26320 LESTER CIRCLE

1212 SEVERN WAY

26320 LESTER CIRCLE

1021 EDINGER AVE.

15700 TUSTIN VILLAGE
WAY #2

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN,CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
07/20/07 Statement of Ongoing Contracts as of 07/30/07

12District

12-ORA-57-8.5/9.7

12-ORA-57-11.8/13

12-ORA-57-11.9/20.6

12-ORA-57-13.0/16.6

12-ORA-57-20.0/20.3

12-ORA-73-16.3/16.3

Fed Aid

HB4N

HB1

HM3

HA25

HB1

HA42

Pgm Code
IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ORANGE AND
ANAHEIM FROM 0.02 KM SOUTH OF
ORANGEWOOD AVENUE UNDERCROSSING TO
0.74 NORTH OF KATELLA AVENUE UNDER

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM AND
PLACENTIA FROM 0.7 KM NORTH OF
KATELLA UNDERCROSSING T9 0.3 KM
NORTH OF ORANGETHORPE UNDERCROSSI

IN ORANGE COUNTY IN BREA FROM ROUTE
99 AND 57 SEPARATION TO BIRCH STREET
UNDERCROSSING

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

INSTALL CLOSED CIRCUIT TELEVISION

GROOVE EXISTING PAVEMENT

TREAT AND JOINT SEAL BRIDGES

PLANTING AND IRRIGATION

WIDEN HIGHWAY

COMPOST STORM FILTER SYSTEM

Type Of Work
T D S ENGINEERING

BEADOR CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF
CALIFORNIA, INC.

BELAIRE-WEST LANDSCAPE, INC.

GRIFFITH COMPANY

BEADOR CONSTRUCTION COMPANY

Contractor

WESTLAKE VILLAGE CA 91361

CORONA, CA 92883

TEMPE, AZ 85282

BUENA PARK, CA 90622-6270

SANTA ANA, CA 92704

CORONA, CA 92883

(805)371-4639

 

 

 

 

 

ZOKAI, FARID

JAVAHERNESHAN, MAJID

JOUBEEN, JAY

JAVAHERNESHAN, MAJID

AMUTHASAKARAN, KAUSI

Resident
Engineer

 

(949)279-8435

(949)289-3551

(714)558-4062

(949)289-3551

(919)509-5047

 $384,994

 $674,700

 $894,477

 $1,159,687

 $1,621,219

 $2,211,459

Bid + CCOs

 $0

 $496,138

 $686,544

 $1,117,230

 $6,325

 $2,071,111

Comp To  date

 $0

 $496,138

 $632,184

 $1,950

 $6,325

 $11,416

This Month
04/10/07

05/04/07

05/01/07

02/01/06

02/23/07

08/23/06

Awarded

04/24/07

06/14/07

05/11/07

02/09/06

03/09/07

09/05/06

Approved

08/24/07

08/30/07

12/10/07

04/15/08

12/03/07

Est Comp

 0%

 50%

 57%

 78%

 8%

 0%

%Time

 0%

 75%

 76%

 96%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

12-0G7804

12-0H2484

12-0G6704

12-084404

12-0H0184

12-0C9834

Contract 

  

  

  

ACNH-P057-(051)E

ACST-P057-(052)E

  

  

  

  

--()

  P0-57 0-(2E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

2899 AGOURA ROAD SUITE 171

26320 LESTER CIRCLE

1310 W. 23RD STREET

P.O. BOX 6270

2020 SOUTH YALE STREET

26320 LESTER CIRCLE

15700 TUSTIN VILLAGE
WAY #1

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN WAY
VILLAGE, TRAILER #3

3251 1/4 UNIVERSITY
DRIVE

3251-1/4 UNIVERSITY
DRIVE

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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07/20/07 Statement of Ongoing Contracts as of 07/30/07

12District

12-ORA-73-21.5/21.5

12-ORA-73-22.4/24.3

12-ORA-74-13.3/16.6

12-ORA-90-11.8/12.5

12-ORA-91-16.9/17.4

12-ORA-133-4.2/8.1

Fed Aid

HA25

HB1

HB1

HB4N

HB1

HA22

Pgm Code
IN ORANGE COUNTY IN IRVINE AT NEWPORT
COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN IRVINE AND
NEWPORT BEACH FROM BONITA CANYON
DRIVE UNDERCROSSING TO UNIVERSITY
DRIVE OVERCROSSING

IN ORANGE COUNTY NEAR SAN JUAN HOT
SPRINGS FROM SAN JUAN CANYON  BRIDGE
TO RIVERSIDE COUNTY LINE

IN ORANGE COUNTY IN YORBA LINDA  AND
ANAHEIM ON ROUTE 90 FROM .95 KM EAST
OF KELLOGG DRIVE UNDERCROSSING TO LA
PLAMA AVENUE

IN ORANGE COUNTY IN YORBA LINDA  FROM
ROUTE 241 OFF RAMP TO 1 KM  WEST OF
COAL CANYON UNDERCROSSING

IN ORANGE COUNTY IN LAGUNA BEACH AND
IRVINE FROM ROUTE 73 AND 133
SEPARATION TO 0.5 KM SOUTH OF ROUTE
403 AND 133 SEPARATION

Description 

MITIGATION PLANTING AND IRRIGATION

OVERLAY EXISTING PAVEMENT

WIDEN ROADWAY AND BRIDGES

CONSTRUCT BRIDGE AND WIDEN ROADWAY

ASPHALT CONCRETE OVERLAY

WIDEN AND REALIGN HIGHWAY

Type Of Work
P & D LANDSCAPE MANAGEMENT
CLIFFORD BRICE

R J NOBLE COMPANY

BRENT ENGINEERING, INC.
GENERAL ENGINEERING
CONTRACTORRON BUREK PRESIDENT

BRUTOCO ENGINEERING AND
CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

SEMA CONSTRUCTION, INC.

Contractor

ORANGE, CA  92868

ORANGE, CA 92865

IRVINE, CA 92618

FONTANA, CA 92334

CORONA, CA 92878

LAKE FOREST, CA 92630

 

 

 

 

 

 

HONG, JOHN

MAHDAVI, SAEED

LINDQUIST, KARL

YII, JAMES

MATINPOUR, HAMID

EMAM, KAMRAN

Resident
Engineer

(949)279-8741

(949)509-5012

(949)487-4011

(714)779-2683

(949)279-8601

(949)598-3588

 $191,258

 $1,238,654

 $33,516,077

 $31,060,473

 $2,097,224

 $25,251,719

Bid + CCOs

 $145,154

 $459,256

 $9,030,322

 $4,431,532

 $1,788,655

 $25,330,749

Comp To  date

 $691

 $63,880

 $334,710

 $530,132

 $262,257

 $0

This Month
02/17/05

02/10/06

12/22/06

11/22/06

06/29/06

12/06/02

Awarded

02/25/05

02/17/06

01/11/07

12/20/06

07/17/06

12/16/02

Approved

12/09/10

08/14/07

12/20/09

07/16/10

07/27/07

07/13/07

Est Comp

 42%

 456%

 15%

 13%

 100%

 100%

%Time

 76%

 37%

 27%

 14%

 81%

 98%

% Work 

 

 

 

 

OVER RUN

OVER RUN

Message

12-0G2704

12-0G0704

12-043214

12-056214

12-0G7604

12-1072U4

Contract 

  

  

ACST-P074-(050)E

HP21-6212-(011)E

  

ACST-P133-(010)E

  

  

  P0-74 0-(0E)

  62-12 0-(1E)

  

  P1-33 0-(0E)

  

  

--()

--()

  

--()

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

999 TOWN AND COUNTRY FLR 4

P.O. BOX 620

81 SHIELD

P.O. BOX 429

400 EAST SIX STREET

6 ORCHARD, SUITE 150

15700 TUSTIN VILLAGE
WAY

3251 1/4 UNIVERSITY
DRIVE

31726 RANCHO VIEJO
ROAD, SUITE 115

1250 N. LAKEVIEW
AVENUE, SUITE M

15700 TUSTIN VILLAGE
WAY, #3

15510 ROCKFIELD
BOULVARD, SUITE A

TUSTIN, CA 92780

IRVINE, CA 92612

SAN JUAN CAPISTRANO, CA
92675

ANAHEIM, CA 92807

TUSTIN, CA 92780

IRVINE, CA. 92618

Accepted

07/13/07

Location
Storm Water
Plan
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07/20/07 Statement of Ongoing Contracts as of 07/30/07

12District

12-ORA-133-8.3/0

12-ORA-241-16.9/37.5

12-ORA-241-17.6/25

12-ORA-405-3.7/6.4

12-ORA-405-6.9/0

12-ORA-405-16.9/24.2

Fed Aid

HB1

HA23

HA22

HA25

HB4N

HA22

Pgm Code
IN ORANGE COUNTY IN IRVINE AT ROUTE
133 AND 405 SEPARATION

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN MISSION VIEJO,
LAKE FOREST AND IRVINE FROM ANTONIO
PARKWAY OVERCROSSING TO PORTOLA
PARKWAY NORTH OVERCROSSING

IN ORANGE COUNTY IRVINE FROM  JEFFERY
ROAD AND UNIVERSITY DRIVE TO SAN
DIEGO CREEK

IN ORANGE COUNTY IN IRVINE FROM
NORTHBOUND JAMBOREE ROAD LOOP ON RAMP
TO NORTHBOUND ROUTE 405

IN ORANGE COUNTY IN WESTMINSTER,
HUNTINGTON BEACH AND SEAL BEACH  FROM
ROUTE 405 AND 39 SEPARATION TO LOS
ANGELES COUNTY LINE

Description 

RESURFACE ASPHALT CONCRETE

REPAIR ROCK SLOPE

REHABILITATE ROADWAY

HIGHWAY PLANTING AND IRRIGATION

WIDEN ON RAMP

REPLACE SLABS AND TREAT BRIDGE DECK

Type Of Work
AUTOBAHN CONSTRUCTION INC

MCKENNA GENERAL ENGINEERING
INC.

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP, INC

ALL AMERICAN ASPHALT

PAVE-TECH, INC.

Contractor

SANTA ANA CA 92711

CORONA, CA 92879

CORONA CA 92878

CORONA, CA 92877-0101

CORONA CA 928782229

CARLSBAD,CA 92008

(714)265-7701

 

(951)736-7600

 

(951)736-7600

 

ZOKAI, FARID

NITA UPADHYAYA

ZOKAI, FARID

HONG, JOHN

WANG, T H

Resident
Engineer

(949)279-8435

(949)509-5018

(949)279-8439

(949)279-8741

 

(714)558-4110

 $234,667

 $1,104,537

 $1,563,612

 $1,339,316

 $689,153

 $10,246,318

Bid + CCOs

 $259,766

 $203,126

 $1,644,172

 $1,181,355

 $0

 $8,010,400

Comp To  date

 $0

 $203,126

 $0

 $23,641

 $0

 $1,043,325

This Month
04/18/07

05/10/07

09/12/06

02/15/06

04/26/07

01/12/07

Awarded

05/04/07

06/07/07

09/22/06

03/07/06

05/11/07

01/30/07

Approved

07/11/07

02/14/08

06/29/07

04/29/10

01/06/09

Est Comp

 100%

 13%

 100%

 35%

 0%

 0%

%Time

 100%

 18%

 100%

 87%

 0%

 0%

% Work 

COMPLETED

 

COMPLETED

 

 

PLANT EST
SATIS

Message

12-0H2494

12-0H2474

12-0F1804

12-075704

12-0H0054

12-0E0604

Contract 

  

ACST-4119-(004)E

  

  

  

ACIM-405 -(936)1

  

  41-19 0-(4E)

  

  

  

ACIM-405 -(936)E

  

--()

  

  

  

--()

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 11238

1335 CORONA POINTE COURT

P O BOX 2229

P.O. BOX 77038

P O BOX 2229

735 LAGUNA DRIVE

15700 TUSTIN VILLAGE
WAY #1

3251 1/4 UNIVERSITY
DR.

15700 TUSTIN VILLAGE
WAY, #1

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY, #1

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

07/11/07

06/29/07

Location
Storm Water
Plan
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 $16,707,541 $152,944,262 $382,848,024

12-ORA-405-20.6/0

12-ORA-405-20.8/23.1

12-ORA-405-22.5/22.5

Fed Aid

HA12

HB1

HB1

Pgm Code
IN ORANGE COUNTY IN WESTMINSTER AT
THE BOLSA CHICA MAINTENANCE STATION

IN ORANGE COUNTY IN SEAL BEACH FROM
0.2 KM NORTH OF ROUTE 22 AND 405
SEPARATION TO 7TH STREET OVERCROSSING

IN ORANGE COUNTY IN SEAL BEACH ON
SOUTHBOUND ROUTE 405 ON RAMP FROM
SEAL BEACH BOULEVARD

Description 

CONSTRUCT MAINTENANCE BUILDINGS

INSTALL DRAINS AND OVERHEAD LIGHTS

SHOULDER WIDENING, MODIFY DRAINAGE

Type Of Work
PERERA CONSTRUCTION AND DESIGN

PETERSON CHASE GENERAL

PETERSON CHASE

Contractor

ONTARIO, CA 91764

IRIVNE, CA 92614-5706

IRVINE, CA 92614

 

 

 

RAMANATHAN, KUGAN

PHAM, DAT

PHAM, DAT

Resident
Engineer

(949)279-8495

(949)509-5010

(949)509-5010

 $4,087,497

 $8,275,729

 $899,938

Bid + CCOs

 $2,244,011

 $5,239,005

 $781,691

Comp To  date

 $202,986

 $1,124,940

 $51,129

This Month
10/12/06

09/18/06

08/29/06

Awarded

11/09/06

09/27/06

09/11/06

Approved

10/26/07

08/28/07

08/08/07

Est Comp

 67%

 87%

 89%

%Time

 55%

 64%

 86%

% Work 

 

 

 

Message

12-079304

12-0G6904

12-0G5604

Contract 

  

ACIM-405 -(934)1

  

  

ACIM-405 -(934)E

  

  

--()

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

2890 INLAND EMPIRE BLVD.,#102

1792 KAISER AVENUE

1792 KAISER AVENUE

15700 TUSTIN VILLAGE
WAY, #2

3251 1/4 UNIVERSITY
DRIVE

3251-1/4 UNIVERSITY
DRIVE

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



12-0E1604

12-0H0504

12-0F7424

12-0F7414

12-0H2174

12-0E7404

12-0A3904

12-0H2144

12-0E0204

12-0G4004

12-0F9504

12-0H4204

12-0F9404

12-101674

12-0H22U4

12-0H4004

12-0H0354

12-0H0334

12-0H23U4

12-0H4104

12-0G1904

12-0H5704

Contract

12-ORA-0-/0

12-ORA-1-5.3/0

12-ORA-1-18.4/19.8

12-ORA-1-18.5/19.8

12-ORA-1-18.2/18.5

12-ORA-5-3.6/0

12-ORA-5-7.3/8

12-ORA-5-10.0/14.5

12-ORA-5-14.5/21.4

12-ORA-5-21.3/31.4

12-ORA-5-23.9/24.8

12-ORA-5-29.5/30.3

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

12-ORA-39-2.6/0

12-ORA-39-3.2/5.8

12-ORA-39-4.6/7.7

12-ORA-39-11.1/14.5

12-ORA-39-11.6/0

12-ORA-39-17.3/19.2

12-ORA-55-5.5/0

12-ORA-55-6.8/7.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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12-0H3704

12-0H2104

12-0G7804

12-0H2484

12-0G6704

12-084404

12-0H0184

12-0C9834

12-0G2704

12-0G0704

12-043214

12-056214

12-0G7604

12-1072U4

12-0H2494

12-0H2474

12-0F1804

12-075704

12-0H0054

12-0E0604

12-079304

12-0G6904

Contract

12-ORA-55-10.3/10.3

12-ORA-55-17.5/0

12-ORA-57-8.5/9.7

12-ORA-57-11.8/13

12-ORA-57-11.9/20.6

12-ORA-57-13.0/16.6

12-ORA-57-20.0/20.3

12-ORA-73-16.3/16.3

12-ORA-73-21.5/21.5

12-ORA-73-22.4/24.3

12-ORA-74-13.3/16.6

12-ORA-90-11.8/12.5

12-ORA-91-16.9/17.4

12-ORA-133-4.2/8.1

12-ORA-133-8.3/0

12-ORA-241-16.9/37.5

12-ORA-241-17.6/25

12-ORA-405-3.7/6.4

12-ORA-405-6.9/0

12-ORA-405-16.9/24.2

12-ORA-405-20.6/0

12-ORA-405-20.8/23.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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12-0G5604

Contract

12-ORA-405-22.5/22.5

Cnty Rt Pm

8

Page
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District

 $27,049,998

Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $382,848,024  $152,944,262

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $45,432,866

 $204,280,293

 $64,186,431

 $37,887,961

 $31,060,473

 Bid + CCO

 $30,873,758

 $59,291,770

 $37,203,727

 $21,143,474

 $4,431,532

 Work Comp

District Total:

Work completed this Period:  $27,049,998

-I-

-F-

-S-

-SH-
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